

2019 U.S. Lampricide Application Schedule (Updated 10/24/19)

Treatment Window	Station(s)	Tributary	County and State	Lake	Larvae Targeted	Comments
April 16 - May 9	LBS	Cattaraugus Creek tributaries	Cattaraugus and Erie, NY	Erie	34,792	Completed
April 16 - May 9	LBS	Crooked Creek	Erie, PA	Erie	1,757	Completed
April 16 - May 9	LBS	West Branch Conneaut Creek	Erie, PA	Erie	602	Completed
April 16 - May 9	LBS	Crystal River	Leelanau, MI	Michigan	1,873	Completed
April 16 - May 9	LBS	Bear Creek (Kalamazoo River)	Allegan, MI	Michigan	538	Completed
April 23 - May 10	SLCC	Buffalo River	Erie, NY	Erie	13,781	Completed
April 30-May 9	MBS	Door County #23 Creek	Door, WI	Michigan	209	Completed
April 30-May 9	MBS	Springer Creek	Menominee, MI	Michigan	1,899	Completed
April 30-May 9	MBS	Beattie Creek	Menominee, MI	Michigan	1,092	Completed
April 30-May 9	MBS	Bailey Creek	Menominee, MI	Michigan	1,950	Completed
April 30-May 9	MBS	Whitefish River tributaries	Delta, MI	Michigan	See below	Completed
May 14-22	MBS	Traverse River	Houghton, Keweenaw, MI	Superior	131,506	Completed
May 14-22	MBS	Little Carp River	Baraga, MI	Superior	20,062	Completed
May 14-22	MBS	East Sleeping River	Ontonagon, MI	Superior	80,415	Completed
May 14-22	LBS	Pine River (Saginaw River)	Gratiot and Midland, MI	Huron	9,268	Completed
May 14-22	LBS	Upper Black Mallard Creek	Presque Isle, MI	Huron	28,728	Completed
May 14-22	LBS	Mulligan Creek	Presque Isle, MI	Huron	271	Completed
May 21 - June 7	SLCC	Scriba Creek (Oswego River)	NY	Ontario	641	Completed
May 21 - June 7	SLCC	Sterling Creek tributaries	NY	Ontario	823	Completed
May 21 - June 7	SLCC	Owasco Outlet (Oswego River)	NY	Ontario	3489	Completed
May 28 - June 6	MBS	Whitefish River	Delta and Marquette, MI	Michigan	268,095	Completed
May 28 - June 6	LBS	Betsie River	Benzie, MI	Michigan	37,213	Completed
May 28 - June 6	LBS	Platte River	Benzie, MI	Michigan	389,976	Completed
June 11 - 20	MBS	Firesteel River	Ontonagon, MI	Superior	266,625	Completed
June 11 - 20	MBS	West Sleeping River	Ontonagon, MI	Superior	21,715	Completed
June 11 - 20	MBS	Slate River (lentic)	Baraga, MI	Superior	14,940	Completed
June 11-20	LBS	Cattaraugus Creek	Cattaraugus and Erie, NY	Erie	34,792	Completed
June 17-21	SLCC	Taylor Creek (Munuscong River)	Mackinac, MI	Huron	9,835	Completed
June 25 - July 3	MBS	Sullivans Creek	Alger, MI	Superior	1,551	Completed
June 25 - July 3	MBS	Manistique River tributaries	Alger, Schoolcraft, and Luce, MI	Michigan	See below	Completed
June 25 - July 3	LBS	Paquin Creek	Mackinac, MI	Michigan	659	Completed
June 25 - July 3	LBS	Crow River	Mackinac, MI	Michigan	7,851	Completed
June 25 - July 3	LBS	Rock River	Mackinac, MI	Michigan	2,678	Completed
June 25 - July 3	LBS	Sturgeon River lentic	Cheboygan, MI	Huron	775	Completed
June 25 - July 3	LBS	Horton Creek lentic	Charlevoix, MI	Michigan	801	Completed
June 25 - July 3	LBS	Marblehead Creek	Schoolcraft, MI	Michigan	23,656	Completed
July 9 - 18	MBS	Arrowhead River	Cook, MN	Superior	13,506	Completed
July 9 - 18	MBS	Sioux River	Bayfield, WI	Superior	5,596	Completed
July 9 - 18	MBS	Sand River	Marquette, MI	Superior	9,905	Completed
July 9 - 18	MBS/LBS	Furnace Creek	Alger, MI	Superior	2,055	Completed
July 9 - 18	MBS/LBS	AuTrain River	Alger, MI	Superior	81,728	Completed
July 9 - 18	MBS/LBS	Anna River	Alger, MI	Superior	4,826	Completed
July 9 - 18	MBS	Eliza Creek + lentic (offshore)	Keweenaw, MI	Superior	2,127	Completed
July 9 - 18	MBS	Hungarian Creek	Houghton, MI	Superior	3,426	Completed
July 9 - 18	MBS	Trap Rock River + lentic (offshore)	Houghton, MI	Superior	133,833	Completed
July 9 - 18	MBS	St Marys River	Chippewa, MI	Superior	905,717	On-going
July 9 - 18	MBS	Dead River lentic	Marquette, MI	Superior	See below	Completed
July 23 - August 1	MBS	Chocoday River	Marquette, MI	Superior	432,958	Completed
July 23 - August 1	MBS	Salmon Trout River	Marquette, MI	Superior	1,640,120	Completed
July 23 - August 1	MBS	Dead River	Marquette, MI	Superior	66,880	Completed
July 23 - August 1	MBS	Anna River lentic	Alger, MI	Superior	See above	Completed
July 23 - August 1	LBS	Miners River	Alger, MI	Superior	9,645	Completed
July 23 - August 1	LBS	Sturgeon River	Alger and Delta, MI	Michigan	227,772	Completed
August 6 - 15	MBS	Falls River	Baraga, MI	Superior	NA	Completed
August 6 - 15	MBS	Silver River	Baraga, MI	Superior	NA	Completed
August 6 - 15	MBS	Ravine River	Baraga, MI	Superior	19,357	Completed
August 6 - 15	MBS	Huron River	Baraga & Marquette, MI	Superior	4,706	Completed
August 6 - 15	MBS	Black Creek (Firesteel River)	Ontonagon, MI	Superior	See above	Completed
August 6 - 15	LBS/MBS	Manistee River	Manistee, MI	Michigan	1,305,970	Completed
August 12-20	SLCC	Fish Creek (Oswego River)	NY	Ontario	72,447	Completed
August 20 - 28	MBS	Two Hearted River	Luce, MI	Superior	102,575	Completed
August 20 - 28	MBS	Carpenter Creek lentic	Alger, MI	Superior	956	Completed
August 20 - 28	MBS	Hudson Creek	Mackinac, MI	Michigan	543	Completed
August 20 - 28	MBS	Ankodosh Creek	Chippewa, MI	Superior	310	Completed
August 20 - 28	LBS	Tahquamenon River	Chippewa & Luce, MI	Superior	59,596	Completed
August 20 - 28	LBS	Galloway Creek	Chippewa, MI	Superior	5,852	Completed
September 3-12	MBS	Peshtigo River	Marinette, WI	Michigan	56,489	High water-deferred until 10/15-11/1
September 3-12	MBS	Roland Lk. Outlet (Ravine River)	Baraga, MI	Superior	See above	Completed
September 3-12	MBS	Days River	Delta, MI	Michigan	93,647	Completed
September 3-12	MBS	Black River + estuary	Gogebic, MI	Superior	80,117	Completed
September 3-12	MBS	Bismark Creek (Harlow Creek)	Marquette, MI	Superior	1,061	Completed
August 20 - 28	MBS	Iron River	Marquette, MI	Superior	10,664	Completed
September 3-12	LBS/SLCC	Muskegon River	Muskegon and Newaygo, MI	Michigan	315,840	Completed
September 17-26	MBS/LBS/SLCC	Manistique River + lentic	Schoolcraft and Luce, Alger, MI	Michigan	247,079	Completed except for lentic
September 17-26	MBS	Furlong Creek	Mackinac, MI	Michigan	26,000	Completed
September 17-26	LBS	Gulliver Lake Outlet	Schoolcraft, MI	Michigan	1,474	Completed
September 17-October 4	SLCC	Cataract River	Mackinac, MI	Michigan	9,943	Completed
September 30-October 24	SLCC	Taylor Creek (Munuscong River)	Mackinac, MI	Michigan	See above	Deferred - Scheduled for treatment during 2020
October 1-9	MBS	Ontonagon River	Ontonagon and Houghton, MI	Superior	267,225	Completed
October 1-9	LBS	Caribou Creek	Chippewa, MI	Huron	2,556	Completed
October 1-9	LBS	Prentiss Creek	Mackinac and Chippewa, MI	Huron	3,574	Completed
October 1-November 1	SLCC	St. Marys Plot #4002	Chippewa, MI	Huron	4,905	Completed
October 15-November 1	MBS	Peshtigo River	Marinette, WI	Michigan	See above	Deferred - Scheduled for treatment during 2020
October 15-November 1	MBS	Manistique River lentic	Schoolcraft, MI	Michigan	See above	Completed
November 4-9	SLCC	Little Sandy	Boylston and Sandy Creek, NY	Ontario		Deferred - Scheduled for treatment during 2020

Deferred

NA = Estimate Not Available

CONTACTS

Station	Name	Phone number	Email
Marquette Biological Station (MBS)	Shawn Nowicki	906-869-1216	shawn_nowicki@fws.gov
Ludington Biological Station (LBS)	Scott Grunder	231-398-4222	scott_grunder@fws.gov
Sea Lamprey Control Centre (SLCC)	Bruce Morrison	705-941-3022	Bruce.Morrison@dfo-mpo.gc.ca

2019 Canadian Lampricide Application Schedule (Updated 10/24/2019)

Treatment Window	Tributary	Lake	Larvae Targeted	Comments
April 23 - May 10	Bronte Creek	Ontario	105,080	Completed
May 21 - June 7	Grassy Creek (Serpent River)	Huron	6,279	Completed
May 21 - June 7	Unnamed (H114)	Huron	232	Completed
May 21 - June 7	Lauzon Creek + estuary	Huron	4,635	Completed
May 21 - June 7	McBeth Creek	Huron	1,220	Completed
May 21 - June 7	Colbourne Creek	Ontario	178	Completed
May 21 - June 7	Covert Creek	Ontario	3,119	Completed
May 21 - June 7	Port Britian Creek	Ontario	240	Completed
May 21 - June 7	Graham Creek	Ontario	42,839	Completed
May 21 - June 7	Mayhew Creek (Trent River)	Ontario	1,205	Completed
June 17-21	Browns Creek	Huron	1,261	Completed
June 17-21	Unnamed (H68)	Huron	179	Completed
June 24-28	Goulais River + estuary	Superior	1,526,082	Completed
June 24-28	Chippewa River	Superior	64,613	<i>Deferred</i>
June 24-28	Unnamed (S1009)	Superior	90	Completed
July 2-5	Pancake River + estuary	Superior	32,503	Completed
July 2-5	Havilland Creek	Superior	3,883	Completed
July 8-26	Agawa River	Superior	75,970	Completed
July 8-26	Pic River	Superior	34,195	Completed
July 8-26	Prairie River	Superior	14,169	Completed
July 8-26	Kaministiquia River tributaries	Superior	See below	Completed
July 8-26	D'arcy Creek	Superior	325	Completed
July 8-26	Pearl River	Superior	7,512	Completed
July 8-26	St. Marys River	Huron	912,957	On-going
July 8-26	Jackpine River estuary	Superior	12,220	Completed
July 8-26	Cypress River estuary	Superior	21,270	Completed
August 6-9	Mississagi River	Huron	354,865	Completed
August 6-23	Gravel River	Superior	38,290	Completed
August 6-24	Pays Platt River	Superior	85,402	<i>Deferred - Scheduled for treatment in 2020</i>
August 6-25	Little Pays Platt River	Superior	21,808	<i>Deferred - Scheduled for treatment in 2020</i>
August 12-26	Steel River	Superior	28,535	Completed
August 12-26	Jackfish River	Superior	22,599	<i>Deferred - Scheduled for treatment in 2020</i>
August 12-26	Stillwater Creek (Nipigon River)	Superior	818	Completed
August 12-26	Nipigon River + estuary	Superior	180,220	Completed
August 12-26	Coldwater Creek estuary	Superior	980	Completed
August 12-26	Mackenzie River estuary	Superior	83,367	Completed
September 17 - October 4	Kaministiquia River + estuary	Superior	473,446	Completed
October 15-20	Michipocoten River + estuary	Superior	962,574	<i>Deferred - Scheduled for treatment in 2020</i>
October 15-25	Root River	Huron	123,714	<i>Deferred - Scheduled for treatment in 2020</i>
October 15-25	Garden River	Huron	718,564	<i>Deferred</i>
October 15-26	Iron-Bar (Echo River)	Huron	11,405	<i>Deferred - Scheduled for treatment in 2020</i>
October 15-27	Echo River estuary	Huron	40,910	<i>Deferred - Scheduled for treatment in 2020</i>

All treatments conducted by Fisheries and Oceans Canada, Sea Lamprey Control Centre

Contact	Phone Number	Email
Bruce Morrison	705-941-3022	Bruce.Morrison@dfo-mpo.gc.ca