

2022 Lampricide Treatment Schedule (11/07/22)

| Dates | Station Conducting Work | | Stream or Lentic Area | County | State/Province/Lake | | Larvae Targeted | Completion status |
|--------------------|-------------------------|-----------------|---|------------------------------|---------------------|----------|---|-------------------|
| | Station | Conducting Work | | | Province | Lake | | |
| April 19-May 6 | SLCC | | Bronte Creek | | Ontario | Ontario | 105,080 Completed | |
| April 19-May 6 | SLCC | | Farewell Creek | | Ontario | Ontario | 2,881 Completed | |
| April 19-May 6 | SLCC | | Lynde River | | Ontario | Ontario | 14,355 Completed | |
| April 26-May 5 | MBS | | Fishdam River | Delta | MI | Michigan | 55,189 Completed | |
| April 26-May 5 | MBS | | Whitefish River tributaries | Delta, Alger, and Marquette | MI | Michigan | See Whitefish River Completed | |
| April 26-May 5 | LBS | | Grand River | Lake and Ashtabula | OH | Erie | 9,025 Completed | |
| April 26-May 5 | LBS | | Racoon Creek | Erie | PA | Erie | 989 Completed | |
| May 10-May 19 | MBS | | Ravine River (Fossum Creek) | Baraga | MI | Superior | See Ravine River Completed | |
| May 10-May 19 | MBS | | Little Carp River | Baraga | MI | Superior | 22,888 Completed | |
| May 10-May 19 | MBS | | Garlic River (Saux Head Lake lentic) | Marquette | MI | Superior | 3,796 Completed; Wilson Creek postponed to accommodate seasonality study | |
| May 10-May 19 | MBS | | Hungarian Creek | Houghton | MI | Superior | 1,523 Completed | |
| May 10-May 19 | MBS | | Millecoquins River (Furlong Creek only) | Mackinac | MI | Michigan | 39,368 Completed | |
| May 10-May 19 | MBS | | Bursaw Creek | Schoolcraft | MI | Michigan | 11,344 Completed | |
| May 10-May 19 | LBS | | Cattaraugus Creek | Cattaraugus and Erie | NY | Erie | 50,286 Completed | |
| May 16-20 | SLCC | | H-65 Unnamed Creek | | Ontario | Huron | 13,007 Completed | |
| May 16-20 | SLCC | | Livingstone Creek | | Ontario | Huron | 906 Completed | |
| May 24-June 2 | MBS | | Fish Creek | Ashland | WI | Superior | 391,041 Completed | |
| May 24-June 2 | MBS | | Red Cliff Creek | Bayfield | WI | Superior | 7,796 Completed | |
| May 24-June 2 | LBS | | Saginaw River (Pine River) | Gratiot and Midland | MI | Huron | 9,286 Completed | |
| May 24-June 2 | LBS | | Saginaw River (Big Salt River) | Midland | MI | Huron | 86,144 Completed | |
| May 24-June 10 | SLCC | | Little Salmon River | | NY | Ontario | 238,860 Completed from Parrish to Lake Ontario- Dye Study failed to be detected upstream of Parrish | |
| May 24-June 10 | SLCC | | Lindsey Creek | | NY | Ontario | 25,758 Completed | |
| May 24-June 10 | SLCC | | South Sandy Creek | | NY | Ontario | 237,438 Completed | |
| May 24-June 10 | SLCC | | Snake Creek | | NY | Ontario | 32,497 Completed | |
| May 24-June 10 | SLCC | | Catfish Creek | | NY | Ontario | 64,841 Completed | |
| May 24-June 10 | SLCC | | Eightmile Creek | | NY | Ontario | 6,737 Completed | |
| May 24-June 10 | SLCC | | Ninemile Creek | | NY | Ontario | 57,775 Completed | |
| May 24-June 10 | SLCC | | Sterling Creek | | NY | Ontario | 39,828 Completed | |
| June 7-June 15 | MBS | | Nemadji River | Carlton, MN & Douglas, WI | WI/MN | Superior | 53,408 Completed | |
| June 7-June 15 | MBS | | Knife River (lentic) | Lake | MN | Superior | 1,618 Not completed due to extreme cold water temps- gB ineffective | |
| June 7-June 15 | MBS | | Poplar River | Douglas | WI | Superior | 66,214 Completed | |
| June 7-June 15 | MBS | | Hungarian Creek (lentic) | Houghton | MI | Superior | See Hungarian Creek Completed | |
| June 7-June 15 | LBS | | Platte River | Benzie | MI | Michigan | 89,390 Completed | |
| June 7-June 15 | LBS | | Betsie River | Benzie | MI | Michigan | 198,626 Completed | |
| June 20-30 | SLCC | | Bighead River | | Ontario | Huron | 108,613 Completed | |
| June 20-30 | SLCC | | Naiscoot River | | Ontario | Huron | 56,361 Deferred to 2023 - low water | |
| June 20-30 | SLCC | | Pays Plat River | | Ontario | Superior | 85,402 Completed | |
| June 20-30 | SLCC | | Little Pays Plat River | | Ontario | Superior | 8,849 Completed | |
| June 20-30 | SLCC | | Harmony River (lentic) | | Ontario | Superior | 5,595 Completed | |
| June 20-30 | SLCC | | St. Marys River | | Ontario | Huron | 489,734 Completed | |
| June 21-June 29 | MBS | | Whitefish River | Delta, Alger, and Marquette | MI | Michigan | 268,095 Completed | |
| June 21-June 29 | LBS | | Saginaw River (Cass River) | Tuscola and Saginaw | MI | Huron | 64,533 Completed | |
| July 5-July 14 | MBS | | East Sleeping River | Ontonagon | MI | Superior | 56,109 Completed | |
| July 5-July 14 | MBS/LBS/SLCC | | St. Marys River | Chippewa | MI | Huron | See St. Marys River above Completed | |
| July 5-July 14 | MBS | | Mineral River | Ontonagon | MI | Superior | 52,224 Completed | |
| July 5-July 14 | MBS | | Misery River | Houghton | MI | Superior | 4,592 Completed | |
| July 5-July 14 | MBS | | Little Iron River | Ontonagon | MI | Superior | 5,235 Completed | |
| July 5-July 14 | MBS | | Upper Cranberry River tributaries | Ontonagon | MI | Superior | See Cranberry River Remainder of Cranberry R planned for late September | |
| July 5-July 14 | LBS | | Jordan River | Charlevoix | MI | Michigan | 124,948 Completed | |
| July 6-July 22 | SLCC | | Magnetawan River | | Ontario | Huron | 34,897 Completed | |
| July 6-July 22 | SLCC | | Covert Creek | | Ontario | Ontario | 10,171 Completed | |
| July 6-July 22 | SLCC | | Trent River (Mayhew Creek) | | Ontario | Ontario | 19,130 Completed | |
| July 6-July 22 | SLCC | | Credit River | | Ontario | Ontario | 27,418 Completed | |
| July 6-July 22 | SLCC | | H-114 No Name Creek | | Ontario | Huron | 3,749 Completed | |
| July 6-July 22 | SLCC | | Spanish River (Beaudin Trib.) | | Ontario | Huron | 1,683 Deferred to 2023 - low water | |
| July 6-July 22 | SLCC | | Cypress River | | Ontario | Superior | 9,041 Completed | |
| July 6-July 22 | SLCC | | Jackfish River | | Ontario | Superior | 59,709 Completed | |
| July 6-July 22 | SLCC | | Neebing-McIntyre River | | Ontario | Superior | 10,302 Completed | |
| July 6-July 22 | SLCC | | Kaministiquia R - Pitch/Whitewood Crks | | Ontario | Superior | See Kaministiquia River Completed | |
| July 6-July 22 | SLCC | | Kaministiquia R - Corbett Cr | | Ontario | Superior | See Kaministiquia River Completed | |
| July 6-July 22 | SLCC | | Kaministiquia R - O'Connor Cr | | Ontario | Superior | See Kaministiquia River Completed | |
| July 6-July 22 | SLCC | | St. Marys River | | Ontario | Huron | See St. Marys River above Completed | |
| July 19-July 28 | MBS | | Manistique River tributaries | Schoolcraft, Luce, and Alger | MI | Michigan | See Manistique River Continuing in September with mainstream treatment | |
| July 19-July 28 | LBS | | Sturgeon River | Delta | MI | Michigan | 227,772 Completed | |
| August 2-August 5 | SLCC | | Gargantua River | | Ontario | Superior | 21,598 Deferred to 2023 - technical issues | |
| August 2-August 11 | MBS | | Sucker River | Alger | MI | Superior | 59,840 Completed | |
| August 2-August 11 | MBS | | Furnace Creek (lentic) | Alger | MI | Superior | 5,797 Completed | |

| Dates | Station Conducting Work | | Stream or Lentic Area | County | State/Province | | Larvae Targeted | Completion status |
|---------------------------|-------------------------|--|------------------------------|---------|----------------|-------------------------|--|-------------------|
| | Work | | | | Lake | Lake | | |
| August 2-August 11 | LBS | Ocqueoc River | Presque Isle | MI | Huron | 26,267 | Completed | |
| August 2-August 11 | LBS | Grass Creek | Cheboygan | MI | Huron | 8,595 | Completed | |
| August 2-August 11 | LBS | AuSable River | Iosco | MI | Huron | 248,502 | Completed | |
| August 2-August 11 | LBS | Tawas Lake Outlet (Silver Creek) | Iosco | MI | Huron | 121,438 | Completed | |
| August 8-August 26 | SLCC | Black River | | Ontario | Ontario | 152,427 | Completed | |
| August 8-August 26 | SLCC | Black River (lentic) | | Ontario | Ontario | 42,976 | Deferred to 2023 due to mechanical issues | |
| August 8-August 26 | SLCC | Little Pic River | | Ontario | Superior | 14,080 | Completed | |
| August 8-August 26 | SLCC | Chippewa River | | Ontario | Superior | 9,583 | Completed | |
| August 8-August 26 | SLCC | Cranberry Creek | | Ontario | Superior | 17,338 | Completed | |
| August 8-August 26 | SLCC | Nottawasaga River | | Ontario | Huron | 65,502 | Deferred to 2023 - low water | |
| August 16-August 25 | MBS | Lowney Creek | Alger | MI | Superior | 5,988 | Completed | |
| August 16-August 25 | MBS | Dead River and lentic | Marquette | MI | Superior | 79,427 | Completed | |
| August 16-August 25 | MBS | Carp River (lentic) | Marquette | MI | Superior | 1,054 | Completed | |
| August 16-August 25 | MBS | Garlic River (Mainstream) | Marquette | MI | Superior | 74,611 | Completed | |
| August 16-August 25 | MBS | Harlow Creek | Marquette | MI | Superior | 14,903 | Completed; portion of stream will be re-treated in early October | |
| August 16-August 25 | LBS/SLCC | Muskegon River | Muskegon and Newaygo | MI | Michigan | 723,341 | Completed; Sand Cr. will be re-treated in early October | |
| August 30-September 8 | MBS | E. Br. Munuscong River | Chippewa | MI | Huron | 12,025 | Completed | |
| August 30-September 8 | MBS | Betsy River | Chippewa | MI | Superior | 48,723 | Completed | |
| August 30-September 8 | MBS | Ravine River | Baraga | MI | Superior | 19,357 | Completed | |
| August 30-September 8 | MBS | Silver River | Baraga | MI | Superior | 7,083 | Completed | |
| August 30-September 8 | MBS | Falls River and lentic | Baraga | MI | Superior | 1,848 | Completed | |
| August 30-September 8 | MBS | Slate River | Baraga | MI | Superior | 189 | Completed | |
| August 30-September 8 | LBS | Cheboygan River (Pigeon River) | Cheboygan and Otsego | MI | Huron | 112,984 | Completed | |
| September 6-September 23 | SLCC | Blue Jay Creek | | Ontario | Huron | 32,598 | Completed | |
| September 6-September 23 | SLCC | Silver Creek | | Ontario | Huron | 4,160 | Completed | |
| September 6-September 23 | SLCC | Kaministiquia R - Whitefish River | | Ontario | Superior | See Kaministiquia River | Completed | |
| September 6-September 23 | SLCC | Pigeon River | | Ontario | Superior | 55,501 | Completed | |
| September 6-September 23 | SLCC | Jarvis River | | Ontario | Superior | 50,155 | Deferred to 2023 - low water | |
| September 6-September 23 | SLCC | Cloud River | | Ontario | Superior | 62,587 | Deferred to 2023 - low water | |
| September 6-September 23 | SLCC | Blende Creek | | Ontario | Superior | 27,073 | Deferred to 2023 - low water | |
| September 13-September 22 | MBS/LBS/SLCC | Manistique River | Schoolcraft, Luce, and Alger | MI | Michigan | 1,407,555 | Completed | |
| September 13-September 22 | MBS | Sucker River | Luce | MI | Michigan | See Sucker River | Completed; one mile stretch could not be treated due to low DO | |
| September 13-September 22 | SLCC | Days River | Delta | MI | Michigan | 93,646 | Completed | |
| September 27-October 6 | MBS | Cranberry River | Ontonagon | MI | Superior | 17,338 | Completed | |
| September 27-October 6 | MBS | Flintsteel River | Ontonagon | MI | Superior | 61,552 | Completed | |
| September 27-October 6 | MBS | Manistique River (inner and outer breakwalls lentic) | Schoolcraft | MI | Michigan | See Manistique River | Completed | |
| September 27-October 6 | LBS | East AuGres River | Iosco and Arenac | MI | Huron | 11,041 | Completed | |
| October 3 - October 7 | SLCC | Mississagi River (West Branch and lentic) | | Ontario | Huron | 310,757 | Deferred to 2023 - cannot reschedule given remaining treatments | |
| October 3 - October 7 | SLCC | Michipicoten River | | Ontario | Superior | 831,546 | Completed | |
| October 11-October 20 | MBS | Garlic River (Wilson Creek) | Marquette | MI | Superior | See Garlic River | Completed | |
| October 11-October 20 | LBS | Sand Creek (Muskegon R. trib) | Newaygo | MI | Michigan | See Muskegon River | Completed | |
| October 11-October 28 | SLCC | Gravel River (lentic) | | Ontario | Superior | 283,384 | Partially Completed. Issues with round whitefish mortality. | |
| October 11-October 28 | SLCC | Nipigon River (Lake Helen-lentic) | | Ontario | Superior | 17,325 | Completed | |
| October 11-October 28 | SLCC | Nipigon River (Cash Creek) | | Ontario | Superior | 8,345 | Completed | |
| October 11-October 28 | SLCC | Nipigon River (lower) | | Ontario | Superior | 18,780 | Completed | |
| October 11-October 28 | SLCC | Kaministiquia River (lentic) | | Ontario | Superior | 5,063 | Deferred | |
| October 11-October 28 | SLCC | Kaministiquia River | | Ontario | Superior | 113,732 | Completed | |
| October 11-October 28 | SLCC | Goulais River | | Ontario | Superior | 440,640 | Deferred to 2023 | |
| October 11-October 28 | SLCC | Thessalon River (Ottetail & tribs) | | Ontario | Huron | 10,125 | Completed | |

CONTACTS

| Station | Name | Phone number | Email |
|------------------------------------|----------------|--------------|--|
| Marquette Biological Station (MBS) | Shawn Nowicki | 906-869-1216 | shawn_nowicki@fws.gov |
| Ludington Biological Station (LBS) | Jenna Tews | 231-690-3305 | Jenna_Tews@fws.gov |
| Sea Lamprey Control Centre (SLCC) | Bruce Morrison | 705-941-3022 | Bruce.Morrison@dfo-mpo.gc.ca |