

2018 Lampricide Applications Updated 8/8/18

Treatment or Assessment Time Period	Station(s) Conducting Work	Control or Larval Assessment	Tributary	County and State	
April 17 - 26	LBS	Control	Conneaut Creek (Ohio Release)	Ashtabula OH	
	LBS	Control	Conneaut Creek (PA Release)	Crawford and Erie, PA	
May 1 -10	MBS	Control	Prentiss Creek	Chippewa & Mackinac, MI	
	MBS	Control	Albany Creek	Chippewa, MI	
	MBS	Control	Caribou Creek and Huron Point Creek	Chippewa, MI	
	MBS	Control	Beavertail & Carlton creeks	Chippewa, MI	Deferred until 7/24-8/2 or 8/7-16
	MBS	Control	McKay Creek	Mackinaw, MI	
	LBS	Control	Burns Ditch - Salt Creek	Porter, IN	
	LBS	Control	Rogers Creek	Van Buren and Berrien, MI	
	LBS	Control	Huron River (Ohio)	Erie and Huron, OH	
May 15-23	MBS	Control	Shiawassee River	Shiawassee and Saginaw, MI	Deferred until 5/29-6/7
	MBS	Control	Bluff Creek to Big Salt River	Midland, MI	
	LBS	Control	Chippewa River	Isabella, Gratiot, and Midland, MI	
	LBS	Control	Pine River to Chippewa River	Isabella, Gratiot, and Midland, MI	Deferred until 5/29-6/8
	MBS	Asmnt	West Twin River	Manitowoc, WI	
	MBS	Asmnt	Sheboygan River	Sheboygan, WI	
	MBS	Asmnt	Gogomain River	Mackinac, MI	
May 29-June 7	MBS	Control	Big Salt River	Midland, MI	
	MBS	Control	Shiawassee River	Shiawassee and Saginaw, MI	Alternate treatment dates
	LBS	Control	Pine River to Chippewa River	Isabella, Gratiot, and Midland, MI	Deferred until 2019
	LBS	Control	Tittabawassee River	Midland and Saginaw, MI	
	LBS	Control	Hope Creek (Au Gres River)	Iosco, MI	
	MBS	Control	Red Cliff Creek	Bayfield, WI	
	MBS	Control	Amnicon River	Douglas, WI	Deferred until 6/26-7/3
	MBS	Control	Poplar River	Douglas, WI	
	MBS	Control	Trask Creek to Brule River	Douglas, WI	
	LBS	Asmnt	St. Clair River	St. Clair, MI	
	LBS	Asmnt	Detroit River	Wayne, MI	
	LBS	Asmnt	Huron River	Monroe and Wayne, MI	
	MBS	Asmnt	Waiska River	Mackinac, MI	
June 12-21	LBS	Control	Black River	Alcona, MI	
	LBS	Control	East Au Gres River	Iosco and Arenac, MI	
	LBS	Control	Tittabawassee River	Midland and Saginaw, MI	Treated during 5/29-6/7
	LBS	Control	Hope Creek (Au Gres River)	Iosco, MI	Treated during 5/29-6/8
	MBS	Control	Pine River tributaries	Mackinac and Chippewa, MI	
	MBS	Control	Pine River	Mackinac and Chippewa, MI	Deferred until 7/10-19
	LBS	Asmnt	Cheboygan River and Sturgeon River	Cheboygan MI	
	LBS	Asmnt	Jordan River	Charlevoix, MI	
	MBS	Asmnt	Montreal River	Gogebic, MI	
June 18-29	DFO	Control	Cass River	Tuscola and Saginaw, MI	
June 26-July 3	LBS	Control	Lower Black Mallard River	Presque Isle, MI	
	LBS	Control	Upper Black Mallard River	Presque Isle, MI	Deferred until 9/18-27
	LBS	Control	Grace Creek	Presque Isle, MI	Deferred until 9/18-27
	LBS	Control	Schmidt Creek	Presque Isle, MI	
	MBS	Control	Brule River	Douglas, WI	
	MBS	Control	Amnicon River	Douglas, WI	Alternate treatment dates
	MBS	Control	Poplar River, MN	Cook, MN	
	MBS	Control	Falls River Lentic	Baraga, MI	
	MBS	Control	Garlic River, Pine River and Harlow Creek	Marquette, MI	
	MBS	Control	Carp River	Marquette, MI	Deferred until 8/21-29
	LBS	Asmnt	Chippewa River (Saginaw River)	Isabella, MI	
	LBS	Asmnt	Manistee River	Manistee, MI	
	MBS	Asmnt	Anna River	Alger, MI	
MBS	Asmnt	Paquin Creek	Mackinac, MI		
MBS	Asmnt	Hog Island Creek	Mackinac, MI		
MBS	Asmnt	Black River	Mackinac, MI		
MBS	Asmnt	Mile Creek	Mackinac, MI		

Treatment or Assessment Time Period	Station(s) Conducting Work	Control or Larval Assessment	Tributary	County and State		
July 10-19	LBS	Control	Little Manistee River	Lake and Manistee, MI		
	LBS	Control	Hospital Creek (Boardman River)	Grand Traverse, MI		
	LBS	Control	Au Sable River	Iosco, MI	Alternate treatment dates	
	LBS	Control	Cold Creek	Iosco, MI	Alternate treatment dates	
	MBS	Control	Carp River and lentic	Mackinac and Chippewa, MI		
	MBS	Control	Pine River	Mackinac and Chippewa, MI	Alternate treatment dates	
	MBS	Control	St. Marys River	Chippewa, MI		
	LBS	Asmnt	Boyne River and Horton Creek	Charlevoix, MI		
	LBS	Asmnt	Little Manistee River	Manistee, MI		
	MBS	Asmnt	Tahquamenon River	Mackinac, MI		
	MBS	Asmnt	Six Mile Creek	Baraga, MI		
	MBS	Asmnt	Huron River	Marquette and Houghton, MI		
	MBS	Asmnt	Slate River	Houghton, MI		
July 24-Aug 2	LBS	Control	Jordan River	Antrim and Charlevoix, MI		
	LBS	Control	Jordan River lentic	Antrim and Charlevoix, MI	Deferred until 9/4-13	
	MBS	Control	Beavertail Creek	Mackinac and Chippewa, MI	Alternate treatment dates	
	MBS	Control	Carlton Creek	Chippewa, MI	Deferred until 10/16-25	
	MBS	Control	Naomikong Creek and Albany Creek	Chippewa, MI		
	MBS	Control	Ankodosh and Grants creeks Lentic	Chippewa, MI		
	MBS	Control	Caribou Creek Lentic	Mackinac, MI		
	MBS	Control	Three Mile Creek	Luce, MI		
	MBS	Control	Seven Mile Creek	Alger, MI		
	MBS	Asmnt	Rock River	Mackinac, MI		
	MBS	Asmnt	Manistique River	Schoolcraft, MI		
	Aug 7-16	LBS	Control	Rifle River	Ogemaw and Arenac, MI	
		MBS	Control	Albany Creek	Chippewa, MI	Treated during 5/1-10
MBS		Control	Beavertail Creek	Chippewa, MI	Treated during 7/24-8/2	
LBS		Asmnt	Muskegon River	Muskegon and Newaygo, MI		
MBS		Asmnt	Trap Rock River	Houghton, MI		
MBS		Asmnt	Traverse River	Houghton, MI		
MBS		Asmnt	Eliza Creek	Keweenaw, MI		
MBS		Asmnt	Salmon Trout River	Houghton, MI		
MBS		Asmnt	Montreal River	Gogebic, MI		
MBS		Asmnt	Whitefish River	Delta, MI		
MBS		Asmnt	Rapid River	Delta, MI		
Aug. 15-29	DFO	Control	Days River	Delta, MI		
Aug 21-29	LBS	Control	Au Sable River	Iosco, MI		
	LBS	Control	Cold Creek	Iosco, MI		
	LBS	Control	Little Manistee River	Lake and Manistee, MI	Treated during July 10-19	
	LBS	Control	Silver Creek	Iosco, MI	Alternate treatment dates	
	MBS	Control	Bills Creek (Whitefish River)	Delta, MI		
	MBS	Control	Deadhorse Creek	Schoolcraft, MI		
	MBS	Control	Ravine River, Silver River, and Falls River	Baraga, MI		
	MBS	Control	Misery River	Ontonagon, MI		
	MBS	Control	Carp River	Marquette, MI	Alternate treatment dates	
	LBS	Asmnt	Boardman River	Grand Traverse, MI		
	MBS	Asmnt	Amnicon River	Douglas, WI		
	MBS	Asmnt	Haukkala Creek	Douglas, WI		
	MBS	Asmnt	Smith Creek	Douglas, WI		
	MBS	Asmnt	Reefer Creek	Bayfield, WI		
	MBS	Asmnt	Cranberry River	Bayfield, WI		
	MBS	Asmnt	Bailey Creek	Menominee, MI		
	MBS	Asmnt	Beattie Creek	Menominee, MI		
	MBS	Asmnt	Oconto River	Oconto, WI		
	MBS	Asmnt	Anna River	Alger, MI		
	MBS	Asmnt	Furnace Creek	Alger, MI		
MBS	Asmnt	Dead River	Marquette, MI			
MBS	Asmnt	Chocolay River	Marquette, MI			

Treatment or Assessment Time Period	Station(s) Conducting Work	Control or Larval Assessment	Tributary	County and State	
Sept 4-13	LBS	Control	Au Gres River	Iosco and Arenac, MI	
	LBS	Control	Silver Creek	Iosco, MI	
	LBS	Control	Jordan River lentic	Antrim and Charlevoix, MI	Alternate treatment dates
	LBS	Control	Upper Black Mallard	Presque Isle, MI	Alternate treatment dates
	MBS	Control	Black River and Lentic	Gogebic, MI	
	MBS	Control	Cranberry River	Ontonagon, MI	
	MBS	Control	Graveraet River and Mud Lake Outlet	Houghton, MI	
	MBS	Control	Gratiot River	Keweenaw, MI	
	LBS	Asmnt	Au Sable River	Iosco, MI	
	MBS	Asmnt	Carpenter Creek	Alger, MI	
	MBS	Asmnt	Sucker River	Alger, MI	
	MBS	Asmnt	Caribou Creek	Mackinac, MI	
	MBS	Asmnt	Albany Creek	Mackinac, MI	
	MBS	Asmnt	Trout Creek	Mackinac, MI	
	MBS	Asmnt	McKay Creek	Mackinac, MI	
Sept 18-27	LBS	Control	Upper Ocqueoc River	Presque Isle, MI	
	LBS	Control	Grace Creek	Presque Isle, MI	Alternate treatment dates
	LBS	Control	Upper Black Mallard	Presque Isle, MI	Alternate treatment dates
	MBS	Control	Nemadji River	Douglas, WI, Carlton, MN	
	MBS	Control	Sturgeon River	Houghton and Baraga, MI	Alternate treatment dates
	MBS	Asmnt	Nuns Creek	Mackinac, MI	
	MBS	Asmnt	Pine River	Mackinac, MI	
	MBS	Asmnt	Carp River	Mackinac, MI	
	MBS	Asmnt	Martineau Creek	Mackinac, MI	
Oct 2-11	MBS	Control	Sturgeon River	Houghton and Baraga, MI	
	MBS	Control	Six Mile Creek	Baraga, MI	
	MBS	Control	Nemadji River	Douglas, WI, Carlton, MN	Alternate treatment dates
Oct. 16-25	MBS	Control	Carlton Creek	Chippewa, MI	Alternate treatment dates

Contact:

MBS	Shawn Nowicki	906-869-5335	shawn_nowicki@fws.gov
LBS	Scott Grunder	231-398-4222	scott_grunder@fws.gov
DFO	Nowicki or Grunder		

Alternate treatment dates
Deferred to a later date
Treated earlier