

2018 TREATMENT SCHEDULE

7/5/18

MONTH	MARQUETTE - 1	MARQUETTE - 2	LUDINGTON
Apr 2 - 6 Apr 9 - 13			TRAINING
Apr 16 -20 - MBS Apr 23 -27 - MBS Apr 17 - 26 - LBS	TRAINING	TRAINING	Conneaut Cr.
May 1 - 10	Carlton Cr.	Prentiss Cr.	Huron R. (OH)
	Caribou Cr.	McKay Cr.	Rogers Cr.
	Beavertail Cr. 3 assist LBS	Huron Point Cr. Albany Cr.	Burns Ditch
May 15- 23 9 - day	Shiawassee R.	Big Salt R. Shiawassee R. Bluff Cr. to Big Salt (1 asmt staff)	Chippewa R. Pine R. to Chippewa (4 asmt staff)
	Red Cliff Cr. Amnicon R. Poplar R. (WI) Trask Creek (Brule River trib)	Big Salt R. Shiawassee R. (3 asmt staff)	Hope Cr. Tittabawassee R. Pine R. to Chippewa Black R. East AuGres R. (4 asmt staff)
Jun 12 - 21	Pine R. tribs Pine R. (Mackinac Co.) (8 asmt staff)	Pine R. tribs Pine R. (Mackinac Co.)	Black R. East AuGres R. Hope Cr. Tittabawassee R.
	June 18-29 (DFO)		Cass R.
Jun 26 - Jul 3 8 - day, + 1 day	Brule R. Poplar R. (MN) Falls R. Lentic Amnicon R.	Garlic R. Harlow Cr. Pine R. (Marquette Co.) Carp R. (Marquette Co.)	Lower Black Mallard R. Upper Black Mallard R. Grace Cr. Schmidt Cr.
	Jul 10 - 19	Carp R. + Lentic (Mackinac Co.) St. Marys R. Lentic	Carp R. (Mackinac Co.) Pine R. (Mackinac Co.) (3-4 asmt staff)
Jul 24 - Aug 2	Naomikong Cr. Ankodosh Cr. Lentic Grants Cr. Lentic Three Mile Cr. Caribou Cr. Lentic Carp R. lentic (Mackinac Co.) Albany Cr.	Beaver Lake Outlet Sevenmile Cr. Sucker R. Carlton & Beavertail Cr.	Jordan R. & lentic
	Aug 7 - 16	Rifle R. Albany Cr.	Rifle R. Carlton & Beavertail Cr. (2 asmt staff)
Aug 21 - 29 9 - day	Days R. Bills Cr. Deadhorse Cr. Carp R. (Marquette Co.)	Ravine R. Silver R. Falls R. Misery R.	AuSable R. Cold Cr. Little Manistee R. (6 asmt staff)
	Sep 4 - 13	Mud Lake Outlet Graveret R. Gratiot R.	AuGres R. Silver Cr.
Sep 18 - 27	Nemadji R. (8 asmt staff)	Nemadji R. Sturgeon R. (Baraga Co.)	Upper Black Mallard R. Grace Cr. Upper Ocqueoc R. (above barrier)
Oct 2 - 11 Deferral Period - LBS Holiday Oct. 9	Sturgeon R. (Baraga Co.) Six Mile Cr.	Sturgeon R. (Baraga Co.) Nemadji R.	
Oct 16 -25 Deferral Period - MBS			

Alternate treatment dates

Deferred to a later date

Treated earlier